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Changes made to the  

Implementation document for the EC OP as of 9 December 2010 

 

Chapter / 

Page 
Changes 

3.1.3/ page 17 

3.2.3/page 29 

3.3.3/ page 42 

Changed global grant implementation deadline, from 31 December 2012 

to 30 June 2013. 

Justification: 

Owing to the announcement of 4 calls for submission of grant projects 

and use of the rest of global grants. 

3.1.7/ page 22; 

3.2.7/ page 33 

3.3.7/ page 45 

Footnote added: 

In Support Area 1.1/1.2/1.3, the target group does not include university 

academics and other university staff, teachers at colleges and non-

teaching staff at colleges. 

Justification: 

In previous versions of the Implementation Document of OP EC, a 

footnote was removed owing to inclusion of the support for pre-primary 

education (in Support Areas 1.2 and 1.3), which defined the targeting of 

PA 1 on the support for primary and secondary education. There are 

efforts currently seen to seek support under PA 1 for the educational 

activities that are included under PO 2. It is not clearly stated in PO 1 

that the TG specified above are not eligible for support under PA 1. 

4.1.12 / page 

68 

Target value MI 074182 adjusted to “not applicable” (according to value 

MI 074181 and summary MI 074180). 

4.2.3 / page 75 Supported activities added in clause 12 of “increasing professional 

competencies of academic and other university staff”. 

Justification: 

Within the innovations of study programmes/courses at universities it is 

also necessary to take into account the need for increasing professional 

skills of university staffs, such as those working in centres helping 

students with their with special studying needs, or study department 

staffs, who will benefit not only from their improved competences in ICT 

and foreign languages, but also from their improved professional skills 
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in dealing with students from different socio-cultural backgrounds. 

4.3.12 / page 

93 

Target value MI 074131 adjusted to 1000 (according to value MI 

074132 and the value of summary MI 074130). 

5.2.1 / page 

115 

Added at the end of paragraph: The implementation of educational 

activities in Support Area 3.2 is specified in Annex 5 to the 

Implementation Document of OP EC. 

Annex 2 / 

page 162 

Refined definition of the term Global Grant in the second sentence: 

The Region is the promoter and administrator Implementer of the 

global grant, acting as an Intermediating Body for OP EC, which - 

pursuant to a call with clearly defined terms - accepts and evaluates 

grant projects submitted by beneficiaries. 

Annex 4 / 

page 168 

Text in clause 2 edited. The issue of the accreditation of training courses 

within Further Education of Teachers. 

The text “The terms of accreditation are always specified in the relevant 

call.” was replaced with the following: 

“The activities aimed at the education of teachers and school staff, to be 

implemented under the scheme of Further Education of Teachers, Support Area 

1.3 - Further education of teachers and school staff, must be accredited by the 

Ministry of Education, Youth and Sports. The accreditation can be obtained at 

the beginning and during the course of the project implementation. If a training 

course/module is not accredited upon the project completion, it will not be 

possible to consider the education in question as eligible and the costs 

associated with it will not be reimbursed to the beneficiary from the resources 

of the OP EC, or the beneficiary will be obligated to return any previously 

granted funding back to the grant provider.” 

Justification: 

For the implementation of 2nd GG under OP 1.3, it is necessary to set the 

conditions for the accreditation by the Ministry of Education, Youth and 

Sports, as regards training courses for Further Education of Teachers, in 

order to ensure an adequate level of educational activities aimed at teaching 

staff, and equal access within the 1st and 2nd GG. The wording of the 

Implementation Document under OP EC, version as of 5 February 2010, has 

been restored.  

 


